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Future of Springfield
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Downtown Transfer Station

» Park Central West location inadequate
* Planning for larger buses

e Federal assistance
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Tulsa, Oklahoma
Transfer Station
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Little Rock, Arkansas
River Cities Travel Center
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Federal Assistance

e 2006 grant $1.63 million
* 2008 grant $1.47 million

* 2009-10 ARRA stimulus grant $1.44
million
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Federal Assistance Requirements

* Center City location » Historical preservation

 Suitability study * Route

* Time constraints * Economic feasibility

* Environmental * Relocation Act notices
 FTA approval
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First Study Location (Site 2B)

 Transit Study 1, February 2007 ($51,000)
» City-CU partnership

 Boonville-Water
Multi-modal
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Second Study Location

 Transit Study 2, August 2008 ($55,000)
 FTA approval received
 Private property, three owners

FTA letter May 15, 2009 (no joint
development)
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" REGION VI 901 Locust Street
U.S. Department lowa, Kansas, Suite 404
of Transportation Missouri, Nebraska Kansas City, MO 64106
. 816-329-3920

Federal Transit

. . 816-329-3821 (fax
Administration (tax)

May 15, 2009

Ms. Carol Cruise
Transit Director

1505 Boonville Ave
Springfield, MO 65803

Cacoh
Dear M

This letter is in regard to the Springfield City Utility (CU) Transfer Center and the plan for
utilizing American Recovery and Reinvestment Act (ARRA) funds to supplement the existing
grant MO-04-0120.

Re: Springfield City Utilities Transfer Center

The purpose of this letter is to express the FTA’s concern regarding project readiness due to the
fact that the real estate acquisitions have not yet occurred. We understand that CU is prepared to
purchase the properties at 501/503 E. St. Louis and 511 E. St. Louis. We also understand the CU
has issued the notice to condemn the property at 505 E. St. Louis Street. As discussed in our April
24,2009 meeting, the FTA will not approve an ARRA grant for construction until CU has filed the
petition to condemn the 505 property.

According to the FTA approved grant MO-04-0120 the scope is for a transfer facility. Recently
received conceptual drawings provided by the 505 property owner are outside the scope of this
grant. FTA will not participate in project activities outside the scope of the grant. Any scope
revision to the grant places your ARRA funds at further risk.

We remain very interested in ensuring all ARRA funds apportioned to CU are obligated in grants
for CU. July 1, 2009 is the date identified in the March 5, 2009 Federal Register notice as FTA’s
final date to accept grant applications in order to ensure projects are awarded by September 1,
2009. This date assumes that projects are “ready to go” and be implemented. As of today, this
project is not ready for ARRA funding.

If you have any questions, please contact either Ms. Cindy Moses at (816)-329-3939 or Mr. Bill

Kalt at (816)-329-3927.
Smcerely, A}\NV
O\'(MW

Mokhtee Ahmad
Regional Administrator

FTA Letter
May 15, 2009



Second Study Location

* Bankruptcy hearing 6/11

 P&Z hearing 6/11

— City staff approves of this use within the
downtown location
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Recent Activities

» CU, City staff discussions
* Federal grant rescissions possible
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Options

* Proceed with FTA-approved site
e Utilize site 2B Boonville-Water
Look at additional sites

Maintain Park Central West, forfeit federal
funds
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